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TO: Mayor and City Council, City of Taylor

FROM: Casey Sledge, P.E., AICP, CFM - Sledge Engineering, LLC

SUBJECT: August 2012 Monthly CIP Report – 8/23/12

The following report is intended to give an update of ongoing CIP Projects. If more
information is needed, please contact me anytime.

2nd Street Paving & Drainage
Designer: Halff Associates Contractor: FT Woods
Key Dates: Asphalt Start= Sept. 2012 Construction Estimate: $17,000,000

 Storm drain work on 2nd Street is almost complete
 Concrete driveways, curb & gutter, and sidewalk continue east on the north

side of the project
 FT Woods is preparing to switch traffic to the north lanes after they are

paved. They will use the original traffic phasing plan and they are scheduled
to begin in early September. They will use an alternate type of asphalt to
allow traffic to be on the newly paved roads sooner than planned.
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2nd Street at MainSt. looking west:
Final base installation and storm
drain inlets underway
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2nd Street looking east:
New driveway at Mueller’s BBQ
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Sloan Street
Designer: ATKINS Contractor: Patin Construction
Key Dates: September 2012 Completion Construction: $1,687,733

 Stop Work order issued to Patin while elevations are investigated
 Patin has submitted surveyor data

Recreation Center
Designer: KAH Architects Contractor:
Key Dates: Design started Jan 2012 Construction Award:

 Survey, Programming, Schematic Design, and Design Development plans
complete
 Construction Documents 75% complete
 Project Meeting today to determine bid schedule

2011 CDBG Water Mains
Designer: Sledge Engineering Contractor:
Key Dates: Construction Award:

 Design plans complete
 Union Pacific permit approved
 TxDOT permitting being revised again at TxDOT request.
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Holly Springs Drainage
Designer: Sledge Engineering Contractor:
Key Dates: Construction Award:

 Sealed proposals opened last week; being scored this week for Council
Award 9/13
 Gas lines have been relocated at Holly Springs and Donna Drive.
 Phone lines will be relocated during our project in a coordinated effort

with AT&T

Annexed Area Fire Hydrants
Designer: Sledge Engineering Contractor:
Key Dates: Bidding begins July 31, 2012 Construction Award:

 Sealed proposals opened last week; being scored this week for Council
Award 9/13
 Adding fire hydrants to recently annexed areas including water systems

owned by City of Taylor, Jonah SUD, and Manville WSC


